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DOCKETED
Brian K. Bozzo
Compliance and Enforcement Manager
Utilities Division
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007

DEC 23 2008

Re: West End Water Co. CC&N Expansion Docket No. W-01157A-0510706,
Decision No. 69672

Dear Mr. Bozzol

The above referenced Decision granted by the Arizona Corporation Commission on June
28, 2007 requires West End Water Co. to file with Docket Control several compliance
items. Decision 70475 for the same Docket Number granted an extension of time to file
copies of the developer's Certificate of Assured Water Supply to be issued by Arizona
Department of Water Resources, the Approval to Construct issued by the Maricopa
County Environmental Services Department and the Main Extension Agreement as
previously ordered in Decision No. 69672.

West End Water Co. has tiled with Docket Control the Approval To Construct issued by
Maricopa County Environmental Services Department and the Main Extension
Agreement.

Due to an expanded request for documentation by the Arizona Department of Water
Resources (ADWR), West End Water Co. respectfully requests an extension to comply
with the tiling of the Certificate of Assured Water Supply. Due to the unprecedented
nature of the request made by ADWR, West End Water Co. is requesting until December
31, 2010 to submit the Certificate of Assured Water Supply.

The attached document entitled Walden Ranch Assured Water Supply Discussion and
Chronology details the substantial efforts made to date by the developers to obtain a
Certificate of Assured Water Supply. The document describes ADWR's changing
requirements for groundwater modeling for the Walden Ranch project. Lastly the
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document details the substantial additional modeling work requested by ADWR and the
extended timeline for its completion due to ADWR requirements.

As noted in the Dec. 11, 2008 entry, ADWR estimates that it will be approximately one
year before Walden Ranch will have access to the Hassayampa sub-basin numeric model
required to support their Certificate of Assured Water Supply application. Once Walden
Ranch gains access to the model, they will need to update die model to include demands
for the Walden Ranch project and submit the results to ADWR. It is anticipated that the
model preparation and review process needed to issue a Certificate of Assured Water
Supply will take an additional year to complete. Accordingly we are requesting a two
year extension until December 3 l , 2010 to submit the Certificate of Assured Water
Supply for Walden Ranch.

Please contact me should you need any iiarther documentation or information regarding
this request.

Col'dially,
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Arvin E. Collins
Manager

Original and 13 copies delivered to:

Docket Control
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007



Walden Ranch
Assured Water Supply

Discussion and Chronology

Sept. 1, 2007 Developer submitted Assured Water Supply Application to ADWR for Walden Ranch,
including the West End Water Co. Expansion Area.

Jan. 18, 2008 - ADWR issued letter to Developer advising that application was incomplete and
requesting a revised hydrogeologic study using a Thwells analytical model.

May 20, 2008 - Developer filed response to Jan. 18, 2008 letter with ADWR including a revised
hydogeologic study with a Thwells analytical model to prove 100 year physical supply of
groundwater.

July 22, 2008 - ADWR issued letter advising that Thwells analytical model was not an acceptable
approach due to complex hydrology and numerous issued Analysis of Assured Water
Supply in the Hassayampa basin.

Aug. 20, 2008 - Developer submitted proposal to satisfy the concerns of ADWR regarding the Thwells
analytical model.

Oct. 15, 2008 Meeting at ADWR between Developer, Developer's consultant and ADWR to discuss
ADWR's concerns and demand to use a Modflow numeric model instead of the Thwells
analytical model. ADWR advised that Developer would need to wait for ADWR to
complete review of demands in sub-basin prior to completing new numeric model.
Developer advised ADWR that change in model requirement at this stage was unfair.
ADWR advised that they would stand by their requirement for use of Modllow numeric
model.

Dec. 11, 2008 - Meeting at ADWR between Developer, Developer's consultant, West End Water Co. and
ADWR to discuss ADWR position on groundwater modeling for the Walden Ranch
application. ADWR advised that they stand by their new requirement for the Developer
to complete a Modflow numeric model to support the application for a Certificate of
Assured Water Supply for Walden Ranch. ADWR advised that due to the large number
of pending applications for Analysis of Assured Water Supply in the Hassayampa sub-
basin, the Developer will be required to wait for ADWR to complete review of Modflow
model prepared to support those applications before updating and completing their own
Modflow model. ADWR advised that they anticipate a 1-year time frame to complete
review of the pending applications and associated Modflow model before the model data
will be available to the Developer to begin preparation of its required numeric model
submittal.


